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Service Coordination Board (SCB) Meeting Summary 

Date: 28 February 2014 

Members in attendance: 

 

 

Also in attendance: R. Torres, S. Leatherman 

Agenda 

• P-1833, S31/35 Exchange Project.  Priority Decision 

• IS Group Priorities 

Meeting Summary 

1.  A special SCB meeting was called to address the need of the additional effort resources required for 

P-1833.  Pile noted that ASD re-evaluated its priorities and schedule for on-going projects and the effort 

resources that were previously not available have been adjusted to meet the requirements for the 

S31/35 Straight Section Exchange.  The Project began as planned. 

A. Nassiri stated that the schedule for P-1737 Sector 37 Scraper Upgrade will be adjusted once the 

Design Review plan is complete.  In the meantime, some work will be placed on material issues. 

Sector 30 vacuum chamber was briefly discussed and potential conflicts with 31/35 swap were noted. 

2.  Steve Leatherman gave an overview of IS Group Projects needing priority (APS_1443976) and 

distributed copies of the project summaries (APS_1443977).  After some discussion, a priority scale was 

assigned to each project based on APS needs, schedule, and available resources.  The list can be found 

on Page 15 of the presentation.  S. Leatherman will submit plans for P-1813 and P-1953. 

• P-1813 Port from Solaris to Linux 

• P-1953 Favor Automation 

G. Pile noted that F. Lacap's assignment is shared, 50% for APS and 50% for the APS Upgrade.  Some of 

the effort dedicated for APS activities will be placed on P-2055, APS Integrated Management System 
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Attendance 

AES John Maclean √ 

 Geoff Pile √ 

ASD Ju Wang  

 Ali Nassiri √ 

XSD Mark Beno √ 

 Chris Jacobsen  

 Jonathan Lang √ 

Upgrade Project Tom Fornek √ 

 Mohan Ramanathan √ 

https://icmsdocs.aps.anl.gov/docs/idcplg?IdcService=DISPLAY_URL&dDocName=APS_1443976
https://icmsdocs.aps.anl.gov/docs/idcplg?IdcService=DISPLAY_URL&dDocName=APS_1443977
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(AIMS), when requirements and funding are identified.  It is expected that a consultant will begin initial 

scope of work in the next couple of months.  This project is expected to take a couple of years to 

complete. 

New Action Item 

1. S. Leatherman will submit plans for P-1813 and P-1953.  S. Leatherman submitted plans – 

Closed. 

Next Meeting: March 19, 2014, 401/B4100, 11:15 


